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ENVIRONMENTAL PROTECTION AGENCY 
NAVY -- SEMI-ANNUAL BRAC REPORT 

April 1, 2011 – September 30, 2011 
 
 
NCBC DAVISVILLE, RI 
EPA RPM: Christine Williams 617-918-1384  williams.christine@epa.gov 
State RPM: Richard Gottlieb 401-222-2797  richard.gottlieb@dem.ri.gov  
DoD BEC: David Barney  617-753-4656  david.a.barney@navy.mil  
 
I. Significant Issues: 

a. Congressional:  No congressional issues at this time. 
 

b. High Profile Items:  None. 
 

c. Delays in Environmental Restoration Actions:  None. 
 
II. Issues Impacting Transfer:  Nike PR58 FUDS is one of the sources for OU 7, the Site 

03 groundwater plume.  As a follow-up to various technical meetings, the Army Corps of 
Engineers (ACOE) is investigating the area beyond where EPA’s recently installed wells 
indicated the Nike plume was moving.  The Nike Remedial Investigation (RI) has again 
been delayed due to additional ACOE contracting issues.  The report is now expected to 
be completed late this fall.  The Record of Decision (ROD) may be delayed beyond 2012 
for the Nike site.  This will likely delay the OU 7 ROD further in order to incorporate the 
ACOE/Rhode Island Department of Environmental Management decision into the ROD 
(currently expected in FY 2012).  
 

III. Staffing/Funding Issues:  None. 
 

IV. MOU Support Update: 
EPA and Navy are cooperating in the remedy optimization investigation at OU 8.  Navy 
and EPA have used information gleaned from Navy’s and EPA’s 2010/2011 field work to 
refine the locations of new monitoring wells to support the ongoing Long Term 
Monitoring (LTM) Optimization.  EPA is also using Strategic Environmental Research 
and Development Program resources to determine contaminant flux at the source area 
and downgradient.  Source area and downgradient flux meters were recently installed 
along newly established transects.  Navy also recently completed a source removal 
action.  We are awaiting the after action report. 
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SOUTH WEYMOUTH NAVAL AIR STATION, MA 
EPA RPM: Carol Keating  617-918-1393  keating.carol@epa.gov 
  Kymberlee Keckler 617-918-1385  keckler.kymberlee@epa.gov  
State RPM: Dave Chaffin  617-348-4005  david.chaffin@state.ma.us 
DoD BEC: Dave Barney  617-753-4656  david.a.barney@navy.mil 
 
I. Significant Issues: 

a. Congressional:  The Navy and the developers of the former South Weymouth NAS 
recently agreed on a $25 million purchase price for the remaining 834 acres of the 
Base (approx. 600 acres previously transferred).  The developers remain concerned, 
however, about the level to which remaining contamination will be remediated.   The 
Navy imposed a November 15, 2011 deadline for the developers to make that 
decision.  With the entire financial deal hinging on remaining cleanup decisions, 
political interest, both at the local and national level, has continued to increase.  EPA 
remains hopeful that the purchase agreement will ultimately move ahead.  If it does 
not, it will not be as a result of EPA’s lack of engagement, transparency or 
appropriately aggressive cleanup proposals.      
 

b. High Profile Items:  See Section I(a) above.   
 

c. Delays in Environmental Restoration Activities:   None. 
 
II. Issues Impacting Transfer:  See I(a) above. 
 
III. Staffing/Funding Issues:  None. 
 
IV. MOU Support Update:   

The United States Geological Survey, under an existing interagency agreement with 
EPA, is performing borehole geophysical logging of wells at Building 81 and the SRA 
site.  The primary objective of the work is to provide information on patterns of bedrock 
groundwater flow from transmissive water bearing fractures based on advanced (high 
resolution) flowmeter logging of select wells.  The information will be useful to refine 
our understanding of transport pathways in the bedrock, and specifically help delineate 
vertical distribution of contaminants in groundwater monitoring wells.  

 
NAVAL ACTIVITY PUERTO RICO, PR 
EPA RPM:    Timothy R. Gordon 212-637-4167   gordon.timothy@epa.gov  
State RPM: Wilmarie Riveria 767-787-8181x6129 wilmarivera@jca.pr.gov  
DoD BEC: Mark Davidson 843-743-2124  mark.e.davidson@navy.mil  

 
I. Significant Issues:   

a. Congressional:  No congressional issues at this time. 
 

b. High Profile Items:  A Land Use Plan for the Naval Activity Puerto Rico (NAPR) site 
was approved by the Puerto Rico government through its Local Redevelopment 
Authority (LRA) in 2004.  In April 2010, the LRA prepared an addendum to the Land 
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Use Plan, to reflect changes in the proposed future usage for approximately1,300 
acres of the facility’s 8,400 acres, based on the new “Caribbean Riviera” development 
proposal of the Puerto Rico government.  The “Caribbean Riviera” proposal envisions 
development of a major tourist complex, including a “mega-casino”, hotel and cruise 
ship terminal at the former industrial areas of the NAPR facility.  In May 2011, the 
Navy prepared a draft Supplemental Environmental Assessment (SEA) reflecting the 
April 2010 addendum to the Land Use Plan to allow the “Caribbean Riviera” 
development proposal.  In September 2011, the Navy advised that it had reached an 
agreement in principal with the LRA to transfer through an “economic development 
conveyance” (EDC) approximately 1,330 acres including the former “Sale Parcel III 
and Science Park Parcels. The Navy further advised EPA that it expects to complete 
this EDC transfer by December 31, 2011.  In September 2011, the Navy prepared a 
draft Finding of Suitability to Lease (FOSL) to the LRA for approximately 330 acres 
of the 1,330 acres of EDC lands needed for the “Caribbean Riviera” development 
proposal, while the Navy completes all remaining investigation and clean-up 
requirements for those 330 acres.  On September 26, 2011, the Navy finalized the 
SEA and a Finding of No Significant Impact (FONSI), based on the April 2010 
addendum to the Land Use Plan allowing the “Caribbean Riviera” development 
proposal. 
 

c. Delays in Environmental Restoration Actions:  None. 
 

II. Issues Impacting Transfer:   Completion of all required corrective action activities at 80 
solid waste management units (SWMUs), and 6 Areas of Concern (AOCs) under a 2007 
RCRA Section 7003 Consent Order between the Navy and EPA.   

 
III. Staffing/Funding Issues:  None.    

 
IV. MOU Support Updates:  EPA is the lead agency for oversight of the Navy’s corrective 

action activities under the 2007 RCRA Section 7003 Consent Order.  EPA also 
coordinates the oversight by the Commonwealth of Puerto Rico’s Environmental Quality 
Board (PREQB) of the Navy’s corrective action implementation under the 2007 RCRA 
Consent Order.  EPA has streamlined the time and effort required for it and PREQB’s 
review and approval of corrective action documents (work plans/reports, etc.), by 
instituting a process of first reviewing the Navy’s “Working Draft” responses and 
revisions to address EPA and PREQB comments, prior to the  documents being finalized 
and officially submitted by the Navy.  

 
NAS CECIL FIELD, FL 
EPA RPM:  Debbie Vaughn-Wright   404-562-8539  vaughn-wright.debbie@epa.gov 
State RPM:  David Grabka      850-245-9887 David.Grabka@fdep.fl.state 
DoD BEC:  Art Sanford    843-743-2135 sanford.art.ctr@navy.mil 
 
I. Significant Issues: 

a. Congressional:  No congressional issues at this time. 
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b. High Profile Items:  Third Five Year Review completed.  Review identified several follow-
up actions were needed. 

 
c. Delays in Environmental Restoration Activities:  None. 

 
II. Issues Impacting Transfer: 

Site 15, OU 5 (Blue 10 Ordnance Disposal Area) is the last parcel to be transferred.  On-
going military munitions response is the only hindrance to property transfer.  Site 15 is 85 
acres and was a former skeet and trap range, as well as ordnance disposal area. 

III. Staffing/Funding Issues:  None. 

IV. MOU Support Update: 
Over 200 parcels of land were investigated under the BRAC Program.  Environmental 
investigations and remediation have been completed at all BRAC sites identified.   EPA 
has contributed RPM, attorney, and EPA technical services support to the project over the 
last few years.  EPA support has exceeded 0.5 FTE per year.  Future support will not be 
requested.  Management and oversight for maintenance and optimization of the 
Superfund Remedial Actions will be addressed by the Superfund program 

 
HUNTERS POINT NAVAL SHIPYARD, CA 
EPA RPM:  Craig Cooper      415-947-4148    ccooper@epa.gov 
State RPM:  Ryan Miya           510-540-3775    rmiya@dtsc.ca.gov 
DoD BEC:  Keith Forman       619-532-0913    keith.s.forman@navy.mil 
 
I. Significant Issues:   

a. Congressional:  No congressional issues at this time. 
 

b. High Profile Items:  EPA is still in the process of negotiating the Administrative Order 
on Consent with the city/developer which will essentially replace the Federal Facility 
Agreement (FFA) for the early transfer parcels.  

 
The Navy issued the proposed plan for the landfill parcel.  The community has 
historically been opposed to closure-in-place.  EPA and the Navy have done many 
outreach meetings leading up to the proposed plan public meeting to talk about what 
the different remedial options entail, including full excavation, partial excavation and 
containment.  The community members at the public meeting were receptive to the 
proposed remedy of partial excavation with containment for most of the waste.  One 
non-profit group requested, and was granted, a 30-day extension to the public 
comment period.  We expect comments from them opposing the proposed remedy. 

 
c. Delays in Environmental Restoration Actions:  None. 

mailto:rmiya@dtsc.ca.gov
mailto:keith.s.forman@navy.mil
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II. Issues Impacting Transfer:   
The city’s negotiations with potential insurance carriers to support the early transfer 
continue to be slower than expected.  This may delay the early transfer date by several 
months. 

III. Staffing/Funding Issues:  Craig Cooper is the new project manager, and Melinda 
Garvey will be assisting him on various projects.   

IV. MOU Support Update: 
EPA has initiated meetings with the California State Parks, Bay Conservation 
Development Commission and the Navy to better coordinate the state’s work on wetlands 
along Yosemite Slough, immediately adjacent to the Navy’s proposed wetlands at the 
landfill parcel.  Timing and coordination are crucial, because the state and Navy work 
will impact one another.  EPA is also beginning to coordinate with the Navy on EPA’s 
enforcement work with the potentially responsible parties for PCB contamination within 
Yosemite Slough. 
 

LONG BEACH SHIPYARD, CA 
EPA RPM:  Martin Hausladen   415-972-3007  hausladen.martin@epa.gov 
State RPM:  Alan Hsu    714-484-5395  AHsu@dtsc.ca.gov 
DoD BEC:  John Hill    619-532-0985  john.m.hill.@navy.mil 
 
I. Significant Issues: 

a. Congressional:   No congressional issues at this time.  
 

b. High-Profile Items:  Dredging at Site 7 Basin is completed. 
 

c. Delays in Environmental Restoration Actions:  None.  
 

II. Issues Impacting Transfer:  None.  
 

III. Staffing/Funding Issues:  None.  
  

IV. MOU Support Update: 
EPA continues to review all documents from the site.  EPA also continues to provide 
information about the history of site remediation and agreements between regulators and 
Navy.  The RPM also provides guidance on requirements under CERCLA. 

 
TUSTIN MARINE CORPS AIR STATION, CA 
EPA RPM: James Ricks    415-972-3023   ricks.james@epa.gov  
State RPM: Anantararmam (Ram) Peddada        714-484-7418   apeddada@dtsc.ca.gov  
  John Broderick    951-782-4493    broderick@waterboards.ca.gov 
DoD BEC:   James Callian     619-532-0952   james.callian@navy.mil                      
       
I. Significant Issues: 

a. Congressional:  No congressional issues at this time.  
 

mailto:john.m.hill.@navy.mil
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b. High Profile Items:  None. 
 

c. Delays in Environmental Restoration Actions:  None.  
 

II. Issues Impacting Transfer:  None. 
 

III. Staffing/Funding Issues:  None. 
 

IV. MOU Support Update:  
OU 1A/OU 1B Annual Performance Evaluation Groundwater Remedy Report -- EPA has 
completed the review of the Navy report that evaluates the performance of the remedies 
(hydraulic containment via groundwater extraction wells and treatment system) 
implemented for OU 1A (IRP-13S) and OU 1B (IRP-3 and IRP-12).  EPA concurs with 
the findings that the plumes for OU 1A and OU 1B are hydraulically contained through 
2010, which demonstrates that the treated effluent is within the discharge limits 
established by the Orange County Sanitation District.  As part of the Navy’s ongoing 
evaluation of remedy performance, system optimization and quarterly monitoring are 
continuing.  The results for 2011 will be reported in the next Annual Performance 
Evaluation Report - Groundwater Remedy at OU 1A and OU 1B (scheduled to be issued 
third quarter FY 2012).  
 
UST 222 Final PCAP Closeout Report -- Based upon EPA’s review of the quarterly data 
summary reports (e.g., extraction rates and treated groundwater volumes and mass 
removal of MTBE), evaluation of optimization measures and the Navy’s response to 
regulatory comments, EPA concurs with the report’s recommendation that the PCAP 
system should be shut down and that the Navy should prepare a closeout strategy 
 
Draft Remedial Design and Remedial Action (RD/RA)Work Plan and Long-Term 
Operation and Maintenance Report OU 4B -- EPA is completing the review of the Navy 
report that discusses the areas within OU 4B (IRP Sites 11 and 13W) that will require 
Institutional Controls to prevent exposure to contaminated groundwater and to maintain 
the integrity of the remedy components consistent with final OU 4B ROD.  This would 
include short-term and long-term actions such as annual groundwater monitoring, site 
inspections, and reporting.  The sites will have a Five-Year Review to ensure that the 
remedy is protective of human health and the environment.  
 
Draft OU 1A/OU 1B CERCLA Five Year Review Report for IRP Sites 1,3, 12 -- EPA and 
Regional Water Quality Control Board (RWQCB) have completed the technical 
assessment of the subject draft final Five-Year Review Report.  The RWQCB has 
formally provided concurrence with the Navy’s protectiveness declaration (August 17, 
2011).  EPA is prepared to similarly concur.  However, in response to a request from the 
Department of Toxic Substances Control (DTSC), EPA has agreed to defer sending 
formal concurrence pending the completion of the state’s review and technical discussions  
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with the Navy. MCAS Tustin is a Non-NPL closing federal facility and, per EPA's 2001 
comprehensive Five-Year Review guidance, DTSC is the lead regulatory agency for the 
subject report.  Under CERCLA, the Navy’s statutory deadline for completing the Five-
Year Review was October 31, 2011.    
 
Consequently, it is critically important that all technical review comments be submitted to 
the Navy in a timely manner that allows for adequate review and resolution of any 
outstanding issues prior to the statutory deadline.  
 

TREASURE ISLAND NAVAL STATION, CA 
EPA RPM: Melinda Garvey 415-947-4184  garvey.melinda@epa.gov 
State RPM: Remedios Sunga 510-540-3840  rsunga@dtsc.ca.gov   

Ross Steenson  510-622-2445  rsteenson@waterboards.ca.gov 
 Myriam Zech  510-622-5684  mzech@waterboards.ca.gov 

DoD BEC: James Sullivan 619-532-0966  james.b.sullivan2@navy.mil 
 

I. Significant Issues: 
a. Congressional:  No congressional issues at this time. 

 
b. High Profile Items:  None. 

 
c. Delays in Environmental Restoration Actions:  The Navy will prioritize cleanup to 

facilitate transfer of some parcels. 
 
II. Issues Impacting Transfer:  None. 

 
III. Staffing/Funding Issues:  None. 

 
IV. MOU Support Updates: 

The EPA RPM participates in BRAC Cleanup Team (BCT) meetings and reviews 
documents, as provided.  EPA has been involved in site radiological cleanup discussions 
with the Navy, DTSC and California Department of Public Health.  EPA is contributing to 
the Site 12 Remedial Investigation Report BCT discussions, review and comments.  EPA 
continues to support the Navy’s effort to clean up and transfer the property. 
 

MCAS EL TORO, CA 
EPA RPM:  Mary T. Aycock:  415-972-3289  aycock.mary@epa.gov 
State RPM: Quang Than:   714-484 -5352   QThan@dtsc.ca.gov 
DoD BEC:  James Callian:  619-532-0952   james.callian@navy.mil 
 
I. Significant Issues: 

a. Congressional:  No congressional issues at this time. 
 

b. High Profile Items:  None. 
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c. Delays in Environmental Restoration Actions:  Site 16 Remedy Performance -- The 
Five-Year Review issued in October of 2009 indicates that primary mechanisms 
occurring at the site to attenuate TCE in groundwater are “physical processes 
including advection, diffusion and dispersion,” and that “VOC concentrations recently 
reported for 2008 indicate that the TCE to the west and northwest of the groundwater 
plume appears to be spreading laterally, and this observation needs to be confirmed” 
(Sec.6.4.2.2, p. 6-4).  The document does not present a convincing argument that the 
Monitored Natural Attenuation remedy is on target to meet Remedial Action 
Objectives (RAOs) by natural attenuation in the anticipated 19-year remedy 
performance period.  This is a remedy performance issue that is appropriately 
identified in the Five-Year Review.  However, we agree that it is too early in remedy 
implementation to identify it as a protectiveness issue.  Consequently, we agree that 
the remedy performance is best tracked through ongoing site oversight at this time. 
 

II. Issues Impacting Transfer:  See section I(c) above.   
 
III. Staffing/Funding Issues:  None. 

 
IV. MOU Support Update: 

Finding of Suitability to Transfer #7 for Carve-Outs -- EPA reviewed the Finding of 
Suitability to Transfer (FOST) 7 document which includes various carve-outs (IIQ, IIF, 
and IID).  The purpose of the FOST is to summarize how the requirements and 
notifications for hazardous substances, petroleum products, and other regulated material 
within Carve-Outs (COs) at former MCAS El Toro have been satisfied by the Department 
of the Navy.  Through the BRAC process, the Navy transferred, by deed(s), certain former 
MCAS El Toro real property in 2004.  Other real property known as COs were retained by 
the Navy, pending further investigation and cleanup to support determinations that the 
property is environmentally suitable for transfer. The FOST is scheduled to be finalized in 
December of 2011. 
 
Explanation of Significant Difference (ESD) for IRP Sites 2 AND 17 -- The Navy issued 
this document for EPA’s final review on March 3, 2011.  EPA signed the ESD in April 
2011.  This ESD for IRP Sites 2 and 17 at former MCAS El Toro, documents changes to 
the widths of the buffer zones which are a component of the  areas requiring institutional 
controls surrounding the landfills as described in the April 2000 final Interim ROD for 
IRP Sites 2 and 17.  The final Interim ROD prohibits construction of structures within 
1,000 feet of the edges of the landfills without prior approval of the Navy and the FFA 
signatories. 
 
IRP Site 1 Former Explosive Ordnance Disposal Training Range -- IRP Sites 1 and 2 
Groundwater -The Final Feasibility Study, the final Pilot Study Technical Memorandum, 
and the final proposed plan were issued by April 2011.  All documents received agency 
concurrence. The Navy expressed great appreciation to all agency reviewers for the 
excellent teamwork and on-time completion of these critical documents. The public 
comment period for the preferred remedial alternative was from April 20 - May 20, 2011, 
and the public meeting was held on April 27, 2011. 
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Other -- EPA has provided support to the Navy in the following activities which has 
helped to expedite cleanup and transfer of the site: 
 

− Regulatory support and clarification regarding CERCLA issues during the 
quarterly BCT meetings conducted with regulators and stakeholders.  
 

− Assistance with community involvement coordination for quarterly RAB 
meetings to demonstrate support for the Navy’s ongoing restoration program at El 
Toro and encouraged public participation.  EPA is also currently participating in 
the revision of the Community Action Plan for the site, including conducting joint 
interviews with the stakeholders. 

 
− Assistance with Navy and DTSC negotiations involving decisions regarding 

Remedial Actions. 
 

− Technical support through EPA’s ADA Office to provide a modeler to review and 
test the IRWD Model for remediation of TCE at the site.  This helps the Navy and 
IRWD comply with the existing ESD for groundwater remediation. 

 
− Support for the Navy’s restoration team by participating in FOST 7 meetings on 

site and recommending approval to DTSC and the Orange County RWQCB, thus 
expediting the transfer of the property. 

 
ALAMEDA NAVAL AIR STATION, CA 
EPA RPM:   Xuan-Mai Tran 415-972-3002  Tran.Xuan-Mai@epa.gov 

Pankaj Arora  415-972-3040  arora.pankaj@epa.gov 
State RPM:   James Fyfe  510-540-3850  jfyfe@dtsc.ca.gov  
DoD BEC:   Derek Robinson 619-532-0951  derek.j.robinson1@navy.mil 

 
I. Significant Issues:   

a. Congressional:  No congressional issues at this time.  
 

b. High Profile Items:  The Alameda BCT worked diligently to complete the Five-Year 
Review for Alameda Point, and Fleet and Industrial Supply Center Oakland, Alameda 
Facility/Alameda Annex.  This was an extremely large, comprehensive document that 
represented a significant effort by all parties. 
 

c. Delays in Environmental Restoration Actions:  None.  
 

II. Issues Impacting Transfer:  None.  
 

III. Staffing/Funding Issues:  None.  
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IV. MOU Support Updates: 
Five-Year Review:  EPA assisted the Alameda Navy team in completing the Five-Year 
Review for Alameda Point, and Fleet and Industrial Supply Center Oakland, Alameda 
Facility/Alameda Annex.  The Five-Year Review determined that the remedies for soil 
and groundwater remain protective of human health and the environment in the short 
term.  Long-term protectiveness will be addressed through a series of additional 
evaluations.  The Five-Year Review also identified issues and made recommendations 
with expected completion dates. 
 
OU 2A:  EPA worked with the Alameda BCT to finalize the Feasibility Study (FS) for 
OU 2A in June 2011, and the proposed plan for OU 2A in August 2011.  A public 
meeting on OU 2A proposed plan took place in August 2011. 
 
OU 2B:  EPA has been working with the Alameda BCT on the OU 2B FS.  The 
hexavalent chromium COC remedial goal issue and alternatives will be addressed in 
subsequent addendum report(s) to allow the OU 2B FS report to move forward as 
scheduled. 
 
OU 2C:  EPA worked with the Alameda BCT to finalize the FS for OU 2C in May 2011.  
EPA is currently working with the Alameda BCT on OU 2C FS addendum to address the 
known or potentially radiologically-impacted drain lines/piping and surrounding soil 
outside of Buildings 5 and 400. 
 
Site 1:  EPA assisted the Alameda Navy team in developing a Focused Feasibility Study 
outline and a schedule for the ROD amendment for IR Site 1.  A ROD amendment is in 
process and is planned to be completed in 2012, addressing the new findings during the 
pre-design characterization.  EPA worked with the Alameda BCT on the RD/RA 
Workplan for IR Site 1 groundwater, which had a scheduled completion date of October 
2011. 
 
Site 2:  EPA commented on the Intermediate draft RD for IR Site 2.  This RD is 
scheduled to be completed in January 2012. 
 
Site 17:  EPA worked with the Alameda BCT in identifying the additional areas to be 
dredged to address the contaminated sediment in the Debris Piles areas.  This effort is 
considered to be part of the Time Critical Removal Action of the Debris Piles at the 
Seaplane Lagoon, saving the Navy time in cleanup and dollars in remedial process 
evaluation.  The dredging activity for the contaminated sediment in the Debris Piles areas 
was completed in May 2011.  The dredging activity at the northeast corner of Seaplane 
Lagoon was also completed in May 2011.  The contaminated sediment dredged from the 
northeast corner of Seaplane Lagoon is being processed for dewatering and disposal. 
 
Site 24:  EPA commented on the draft RD/RA Workplan for IR Site 24.  This document 
is expected to be finalized in December 2011. 
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Site 34:  EPA worked with the Alameda BCT to finalize the ROD for IR Site 34 in April 
2011. 
 
OU 5/IR Site 02 Groundwater:  EPA is currently reviewing the OU 5/IR 02 Interim 
Remedial Action Completion Report submitted by the Navy. 

 
MARE ISLAND, CA 
EPA RPM:  Carolyn d’Almeida 415-972-3150    dalmeida.carolyn@epa.gov  
State RPM:  Janet Naito  510-540-3833   jnaito@dtsc.ca.gov  
DOD BEC:  Janet Lear  619-532-0976  Janet.Lear@Navy.mil 

 
I. Significant Issues:   

a. Congressional:  No congressional issues at this time.  
 

b. High-Profile Items:  None. 
 

c. Delays in Environmental Restoration Actions:  None. 
 

II. Issues Impacting Transfer:  None.  
 

III. Staffing/Funding Issues:  None.  
 

IV. MOU Support Updates: 
EPA continues to review and approve PCB site closures under TSCA.  During this 
reporting period, final closure was granted to Navy-retained PCB sites at buildings 163 in 
Investigation Area C1, and 832 in Investigation Area C3, as well as Buildings 900 and 
1300 in Investigation Area F2.  We also recertified the cleanup of the Island Energy PCB 
spill outside Building 641 in Investigation Area A2.  In the Eastern Early Transfer Parcel, 
TSCA No Further Action determinations were granted at PCB sites Building 541 AL#01, 
Building 678 AL#04, Building 121 UL#01, UL#02, AL #01, AL#02 and AL#03, and 
Building 1342 UL#01, although deed restrictions still need to be recorded at these sites.  
EPA also certified the recordation of  land use covenants for PCB sites 108A AL#01, 
Berth 16 AL#01, Building 334 AL#02, Building 840 UL#01, and Building728 UL#02.  
Cleanup proposals (TSCA 761.61(a) notifications) were also approved for Sites Building 
1304 UL#01, Building 68 UL#02 and UL#03 and Building 854 UL #01, all in the Eastern 
Early Transfer Parcel. 

 
ADAK NAVAL AIR STATION, AK    
EPA RPM: Christopher Cora  206-553-1478  cora.christopher@epa.gov 
State RPM: Guy Warren   907-269-7528  guy.warren1@alaska.gov 
DoD BEC: Dina Ginn   360-396-0016  dina.ginn@navy.mil 
 
I. Significant Issues:  

a. Congressional:  No congressional issues at this time. 
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b. High Profile Items: 
− Reviewed Draft FS for OU B-2. This is the 4th attempt by the Navy to submit a FS 

that complies with EPA guidance and presents remedial alternatives in a manner 
which can be evaluated in relation to the OU B-2 Sites. 

− Reviewed the third Five Year Review for all OU’s on Adak. 
− No action by the Navy to address comments submitted on the OU B-1 After 

Action Reports. 
− Navy replaced the previous OU B-2 Project Manager in an attempt to address 

issues on resolving OU B-2 FS problems. 
 

c. Delays in Environmental Restoration Activities:  OU B-2 Remedy Implementation 
needs to move forward, or future lack of funding may delay transfer. 

 
II. Issues Impacting Transfer:  

OU B-2 Remedy implementation remains to be completed prior to “transfer” of 
remaining property.  It should be noted that the remaining acreage will revert to U.S. Fish 
and Wildlife Service as part of the Aleutian Islands Maritime Reserve.  

 
III. Staffing/Funding Issues: 

Navy has notified EPA that they plan on conducting a Non-Time Critical Removal 
Action at OU B-2 (Parcel 4).  This will require a modification to EPA’s technical support 
contract to review and provide technical support for the Non-Time Critical Removal 
Action.  Navy replaced their project manager for OU B-2. 

 
IV. MOU Support Update:  

EPA provided comments on draft FS for OU B-2 and the third Five Year Review. 
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